
 

TO: BATA Oversight Committee DATE: July 6, 2011 

FR: Deputy Executive Director   

RE: Toll Bridge Seismic Retrofit Program (SRP) and Regional Measure 1 (RM1) Toll Program 

Progress Report 

The June 2011 Project Progress and Financial Update Report for the SRP and RM 1 Toll 

Programs presents program and project updates through the end of May 2011.  Recent 

project highlights include: 

• On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, cable 

installation operations started with the lifting of portions of the catwalk from the deck to the 

tower on June 13
th
.  Installation of the 12

th
 set of steel roadway boxes was completed the 

week of June 20
th
. The last shipment carrying the 13

th
 and 14

th
 sets of steel roadway boxes is 

expected to leave China in mid-July.  This will mark substantial completion of steel 

fabrication activities in Shanghai.   

• On the Antioch Bridge Seismic Retrofit, work continues on the fabrication and installation of 

steel cross bracing at 20 pier locations and isolation bearings at all 41 pier locations.  As of 

June 24, 2011, the contractor has installed 36 of 82 isolation bearings and erected 10 of 20 

sets of steel cross bracing. 

• On the Interstate 880/Route 92 Interchange Project, an additional lane from east 92 to north 

880 was opened the weekend of June 18
th
.  The last remaining new connector from south 880 

to west 92 will be constructed following the opening of a new west 92 to south 880 connector 

in mid-July.  The current schedule for that last connector shows it to be completed in mid-

August with two lanes from south 880 to west 92. 

The report is an informational item.  Staff will be available at the meeting to respond to 

questions. 

 

 

       Andrew B. Fremier 
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